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those factors, using a case survey of the employees of Ford Motor Company working in different development centers around the world. The 
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1. Introduction

New product development is full of uncertainty, and it often involves 
new technologies and processes. It is not in the interest of any com-
pany to launch defective products or cancel them before they are even 
launched (Repenning, Gonçalves & Black, 2001).

The automotive industry, like other industrial sectors, is negatively 
affected by the cancellation of projects that are still in the product 
development (PD) phase. The cancellation of a project during the 
PD phase leads to lost resources, competitive disadvantages due to 
not launching a new or modified product in the market, and gene-
ral financial losses. The causes are diverse and highly complex, and 
addressing them requires extensive efforts from the project manager. 
The literature largely addresses why projects fail to deliver what is 
expected. There is a consensus among researchers that some critical 
success factors (CSFs) significantly impact the success of a project 
under development for most industrial sectors (Pinto & Slevin, 1988, 
Müller & Jugdev, 2012). However, each industrial sector has its own 
characteristics, which motivates studies on determining these causes 
in specific industries and finding evidence of their importance. 

There are questions about why so many projects fail to deliver their 
objectives despite using project management practices. Obviously, 
using these practices does not ensure a project’s success nor does their 
absence ensure the project’s failure. Understanding the operative cri-
tical factors is important for project managers since it will allow them 
to know what to look for when managing their projects (Dinu, 2016).

Almost one in three projects fails to deliver as expected due to diverse 
causes. This result was found in a study of organizations from eight 
different industries: defense, engineering, mining, telecommunica-
tions, aerospace, information technology, automotive, and medical 
(Buys & Stander, 2010).  

It is common knowledge that the practices and decisions that are im-
plemented in the phases prior to PD may result in a project’s subse-
quent cancellation. If project managers are not aware of the critical 
factors that can influence their objectives in the initial phase, then 
the project is unlikely to succeed (Alias, Zawawi, Yusof & Aris, 2014).

Many studies have been conducted to determine the CSFs (e.g., Pinto 
& Slevin, 1988; Alias et al., 2014; Chan et al., 2004) in different indus-
tries in order to minimize the problems. However, the new product 
development process in each industry is different with different con-
figurations and conditions. An approach that is focused on a speci-
fic industrial sector has the potential to elucidate the factors that are 
most important in this specific context since some factors undoub-
tedly predominate over others. 

This results the following research question: “What are the critical 
success factors for new product development projects in the automo-
tive industry?”

The study object is Ford Motor Company, a multinational automo-
tive company that has different product development (PD) centers 
around the world with a manufacturing presence on all continents. 
Its primary PD center is located in the United States.

This study’s assumption is that the most important CSFs for projects 
in the automotive industry differ from the CSFs for projects in other 
industries in general due to the specific characteristics of the product 
and business in question. Supporting this assumption is the fact that 
the success or failure of a project can be determined by many factors, 
which are beyond the control of management (Belassi & Tukel, 1996).

In regard to the new product development (NPD) process, the ques-
tion becomes even more complex due to higher expenditures and the 
extent to which the clients’ preferences become more multifaceted and 
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changing, which requires rapid adjustments and novel ideas (Clark & 
Wheelwright, 1993; Bahia & Domingues, 2010; Roy, Colmer, Griggs 
& ROY, 2005).

2.Theoretical Framework

This section is divided in two topics, namely critical success factors 
(CSF) in project management and Best Practices Associated with 
CSFs.

2.1  CSFs in Project Management
CSFs are referenced in the literature as factors that can determine a 
project’s success or failure and are beyond the conventional control of 
project management. Studies that evaluate, explain or analyze these 
factors are still lacking (Belassi & Tukel, 1996).

Milosevic and Patanakul (2005), in their study of projects in the elec-
tronics, computer and software industries, reported that, from the 
viewpoint of project management, CSFs can be defined as conditions, 
characteristics or variables that have significant impacts on a project 
and can result in project success when properly maintained, managed 
and sustained. 

The search to understand and use CSFs has been established and po-
pularized over the last 20 years (Chan et al., 2004). Despite the diffe-
rent studies on identifying CSFs, there is no consensus among resear-
chers regarding the factors that influence project success (Fortune & 
White, 2006).

Alias et al. (2014), in their study of civil construction projects, report 
that in the context of known problems in project management, CSFs 
emerge as decision-making supports. Considering an “input-proces-
sing-output” model, CSFs are the inputs for project management that 
can directly or indirectly lead to project success.

Many studies have shown that NPD projects, regardless of the type of 
organization, succeed or fail due to similar reasons. Researchers have 
thus sought to identify these reasons. The answers typically include 
factors such as project missions, communication, policies, planning, 
control, and top management support. However, despite their popu-
larity, few organizations or managers have actually used CSFs to im-
prove their management processes (Sauser, Reilly & Shenhar, 2009).
Rockart (1982), in his study of nine large and important information 
systems companies, found direct effects for three CSFs: communica-
tion, human resources, and the constant adaptation to new processes 
and technologies. The executives at these companies began to be seen 
as “thinkers,” “planners” and “coordinators” rather than direct “im-
plementers” and “doers.” In these cases, these executives were focused 
on helping their organizations adapt to a changing environment. 

Pinto and Slevin (1988), with the aim of helping project managers 
gain a clear view of CSFs, conducted an empirical study using a sam-
ple of 159 PD projects, including new product development, software 
and hardware, food and drugs, among others. As a result, a ten-factor 
model was established that included the items or activities that are 
critical for project success. The authors report that knowing when 
these CSFs will impact a project’s development is as important as 
knowing the CSFs.

The interrelationship of CSFs in project management is of such im-
portance that no single factor is responsible for ensuring a project’s 
success. They are all interdependent and require a holistic approach 
(Clarke, 1999). 

On this subject, Fortune and White (2006) note that the interrelation-
ships between CSFs are at least as important as the individual CSFs.
Based on the above studies, this study proposes a simple conceptual 
model (Figure 1) that establishes the interrelationships between CSFs 
in projects with the three key performance dimensions within the 
context of project management (costs, time and quality). This allows 
one to explore the effects of CSFs on the potential failure or cancella-
tion of a project.

The conceptual model suggests that by considering the CSFs in the 
three performance dimensions, a project is less likely to be discon-
tinued. 

Figure 1. Conceptual model

Source: the author

The CSFs that are cited in the reviewed literature were classified into 
six categories, which were used in the survey: communication, strate-
gy, management, planning, processes, and human resources. A cause 
and effect diagram was used to illustrate these categories.
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Figure 2. CSF cause and effect diagram

Source: the author

Table 1 presents these CSFs that were identified in 44 publications in 
the reviewed literature. In the table, the CSFs are organized within 
each category in descending order of the numbers of citations that 
were found. Brief descriptions or explanations of some of the factors 
are not presented here, for brevity. However they were presented to 
the respondents. The six most cited factors in the 44 publications are 
the following: 

• Top management support; 
• Client/user engagement; 
• The availability of a skilled/appropriately qualified/sufficient team; 

• Adequate communication channels; 
• The adequate targeting, assessment, and management of risks; and
• Effective monitoring/control. 

These six factors are contained in four categories: communication, 
strategy, management, and human resources. Although 62% of the 
publications cite at least one of these six factors, only 3% of them 
include all six factors. Given this finding, there is clearly a limited 
consensus among researchers regarding the most important CSFs for 
projects in the NPD process. 

Table 1. The CSFs that were identified in 44 publications

Category Critical success factors for projects Author(s) # of citations

C
om

m
un

ic
at

io
n

Adequate communication channels
Pozin et al. (2016); Lindhard and Larsen(2016); Turner (2004); Wester-
veld (2003); Frese and Sauter (2003); Cooke-Davies (2002). Yeo (2002); 
Chan et al.(2004); Thite (2000); Turner (1999)

10

Appropriate monitoring and feedback systems Frese and Sauter (2003); Chan et al. (2004); Pinto and Slevin (1988) 3
Appropriate client consultation Frese and Sauter (2003); Pinto and Slevin (1988) 2
Consideration of different viewpoints Turner (2004); Pinto and Kharbanda (1995) 2
Appropriate coordination in the flow of data between the 
information system and the organizational processes Gal and Hadas (2015) 1

Availability of feedback mechanisms Frese and Sauter (2003) 1
Provision of an appropriate network and necessary data 
for all participants Pinto and Slevin (1988) 1

Availability of a two-way channel: Rockart (1982) 1
Availability of a standardized information system for 
project management Milosevic and Patanakul (2005) 1

St
ra

te
gy

Client/user engagement

Ogunde et al. (2017); Turner (2004); Frese and Sauter  (2003); Westerveld 
(2003); Yeo (2002); Turner (1999); Belassi and Tukel (1996); Munns and 
Bjeirmi (1996); Dvir et al. (1998);Wateridge (1995); Spinelli (1997); Pinto 
and Slevin (1988)

12

Clearly defined objectives Frese and Sauter (2003); Clark and Wheelwright (1993) 2
Clear connection between projects and the company’s 
key strategic priorities Stanley and Uden (2013) 1

Projects connected to the company’s strategic objective Buys and Stander (2010) 1
Realistic expectations Frese and Sauter (2003) 1
Project mission: initial clarity of objectives and general 
directions Pinto and Slevin (1988) 1
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M
an

ag
em

en
t

Top management support

Dupont and Eskerod (2016); Stanley and Uden (2013); Turner (2004); 
Cooper and Kleinschmidt (2007); Frese and Sauter  (2003); Westerveld 
(2003); Yeo (2002); Cooke-Davies (2002); Poon and Wagner (2001); Thi-
te (2000); Turner (1999); Whittaker (1999); Dvir et al. (1998); Belassi and 
Tukel (1996); Munns and Bjeirmi (1996); Cash and Fox (1992); Hughes 
(1986); Pinto and Slevin (1988)

18

Appropriate targeting of risks, access and management 
of risks

Dinu (2016); Carvalho and Rabechini (2015); Westerveld (2003); Yeo 
(2002); Cooke-Davies (2002); Weir (1999); Whittaker (1999); Dvir et al. 
(1998); Baldry (1998)

10

M
an

ag
em

en
t

Effective monitoring/control Turner (2004); Westerveld (2003); Cooke-Davis (2002); Poon and Wagner 
(2001); Chan et al. (2001); Chua et al. (1999); Thite (2000); Weir (1999) 8

Good leadership Turner (2004); Westerveld (2003); Thite (2000); Turner (1999); Clark and 
Wheelwright (1993) 5

Consider both opportunities and threats Dinu (2016) 1
Effective engagement from stakeholders Stanley and Uden (2013) 1
Due separation between daily work activities and stra-
tegic activities Buys and Stander (2010) 1

Does not change the project’s priorities frequently, with 
a reallocation of resources Buys and Stander (2010) 1

Sufficient allocation of resources Frese and Sauter (2003) 1
Use of proven project and risk management methods Stanley and Uden (2013) 1
Availability of required technology and specialization Pinto and Slevin (1988) 1
Effective canceling of projects that have an inadequate 
concept before they reach the project phases Repenning et al. (2001) 1

Revise the product plan when a project encounters pro-
blems, even in advanced phases of development Repenning et al. (2001) 1

Attraction and retention of talented people Rockart (1982) 1
Balanced availability of resources (people) versus num-
ber of active projects Buys and Stander (2010) 1

Pl
an

ni
ng

Establish a strong business plan/solid foundation for 
the project

Turner (2004); Westerveld (2003); Cooke-Davis (2002); Yeo (2002); Poon 
and Wagner (2001); Munns and Bjeirmi (1996); Pinto and Kharbanda (1996) 7

Realistic schedule Turner (2004); Westerveld (2003); Yeo (2002); Turner (1999); Dvir et al. 
(1998); Kasser and Williams (1998) 6

Sufficient/good resources allocated Cooper and Kleinschmidt (2007); Turner (2004); Westerveld (2003); 
Turner (1999); Dvir et al. (1998); Kasser and Williams (1998) 6

Adequate planning if it is necessary to end the project, 
or revise it, due to potential failure

Pinto and Kharbanda (1996); Dvir et al. (1998); Munns and Bjeirmi 
(1996); Beare (1995) 4

Adequate budget Turner (2004); Westerveld (2003); Chan et al. (2001); Baker et al. (1983) 4

Provide adequate training for the project teams Dvir et al. (1998); Pinto and Kharbanda (1996); Pinto and Kharbanda (1995) 3

Appropriate planning procedures Frese and Sauter (2003) 1

Appropriate planning and implementation of actions to 
contain project risks Dinu (2016) 1

Resource planning Repenning (2001) 1
Clear description of project requirements Frese and Sauter (2003) 1

Pr
oc

es
s

Effective management of project changes Yeo (2002); Cooke-Davis (2002); Poon and Wagner (2001); Thite (2000); 
Dvir et al. (1998); Weir (1999); Cash and Fox (1992) 7

Correct choice/past experience of project management 
methodologies/tools

Turner (2004); Dvir et al. (1998); Munns and Bjeirmi (1996); Hughes 
(1986) 4

Learning and use of past experience (learned from pre-
vious projects)

Lindhard and Larsen(2016); Cooke-Davis (2002); Dvir et al. (1998); Jor-
dan et al. (1988) 4

Use of proven/familiar technology Yeo (2002); Poon and Wagner (2001); Dvir et al. (1998) 3

Effective and adequate organizational/cultural/structu-
ral adaptation Cooke-Davis (2002); Thite (2000) 2

Existence of appropriate ethical standards for projects Gal and Hadas (2015) 1
Availability of appropriate standards for tools, proces-
ses and metrics Milosevic and Patanakul (2005) 1

Availability of appropriate standards for leadership, or-
ganization and cultural aspects Milosevic and Patanakul (2005) 1

Appropriate clarification of the responsible for pro-
blems related to the project Dinu (2016) 1
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H
um

an
 R

es
ou

rc
es

Existence of a skilled/appropriately qualified/sufficient team

Cooper and Kleinschmidt (2007); Westerveld (2003); Cooke-Davis 
(2002); Poon and Wagner (2001); Dvir et al. (1998); Weir (1999); Frese 
and Sauter  (2003); Chua et al. (1999); Cash and Fox (1992); Pinto and 
Slevin (1988); Baker et al. (1997)

11

Good performance from suppliers/contractors/consultants Turner (2004); Westerveld (2003); Yeo (2002) 3

Have a competent project manager Frese and Sauter (2003); Chan et al.(2001); Pinto and Slevin (1988) 3

Good motivation from the project team Chua et al. (1999); PMBOK (2013) 2

Existence of mutual confidence among project members Gal and Hadas (2015) 1

Compensate project participants as generously as they 
believe is adequate Gal and Hadas (2015) 1

Availability of an adequate trouble-shooting process Frese and Sauter (2003) 1

Participants significantly influencing how the operatio-
nal system functions and performs Gino and Pisano (2008) 1

Participants adequately responding to managerial in-
terventions Gino and Pisano (2008) 1

Adequate recruitment, selection and training of neces-
sary personnel Pinto and Slevin (1988) 1

Troubleshooting Pinto and Slevin (1988) 1

Not compensating members of the team only for being 
good at “putting out fires” Repenning et al.(2001) 1

Appropriate engagement from the entire project team Chua et al. (1999) 1

Project team is skilled at measuring changes over time PMBOK (2013) 1

Project team is skilled at dealing with the demand of 
project activities or tasks PMBOK (2013) 1

2.2 Best Practices Associated with CSFs for the Front End (FE) Phase 
Once the six most important CSFs for NPD were defined in the sam-
ple (first phase of the study), the next step was to identify the BPs that 
are associated with these CSFs, based on the relevant literature. Table 
2 presents a list of 31 BPs that are associated with the six most important 

CSFs that are defined in the first phase. These BPs were identified in 
24 publications in the studied literature. The questionnaire that sur-
veys the BPs was then constructed and administered to the sample of 
project managers, constituting the second phase of the study. 

Table 2. BPs associated with the most important CSFs

Fi
ve

 M
os

t 
im

po
rt

an
t 

C
SF

s

Best practices Author(s)

#1
) C

le
ar

 co
nn

ec
tio

n 
be

tw
ee

n 
pr

oj
ec

ts
 a

nd
 th

e 
co

m
pa

ny
’s 

ke
y 

st
ra

te
gi

c p
rio

rit
ie

s

• There are new product goals for the business unit, and the focus areas are outlined. The role of the new pro-
ducts is clearly communicated and there is long-term confidence. 
• There are clearly defined areas of strategic focus, strategic areas, to steer the company’s new product. 
• There are goals or objectives for the company’s new product (for example: sales, profit). 
• Establish direct links between product decisions and the business strategy. 
• Considering the general business justification, consider questions related to product distribution as part of 
the product’s definition.

Cooper and Kleinschmidt 
(2007)

• Use of a requirements traceability matrix to ensure that each requirement adds business value through its 
link to the business objectives and the project objectives.

Desmond (2017); PMBOK 
(2013)

• The project should solve a defined business problem or meet a need that can be effectively addressed with 
product technology.

Pinto and Kharbanda 
(1996)

• A strategy for managing the project’s benefits is applied throughout the company.

Serra and Kunc (2015); 
Breese (2012), Jenner 
(2010), Reed (2007), Thorp 
(2007), Chittenden and 
Bon (2006)



J. Technol. Manag. Innov. 2020. Volume 15, Issue 2

ISSN: 0718-2724. (http://jotmi.org)
Journal of Technology Management & Innovation © Universidad Alberto Hurtado, Facultad de Economía y Negocios. 61

#2
) E

st
ab

lis
h 

a 
st

ro
ng

 b
us

in
es

s p
la

n/
so

lid
 fo

un
da

tio
n 

fo
r t

he
 p

ro
je

ct

• Construct a solid business plan with an efficient cross-functional team, ideally working on this task full-time. 
• Receive a strategic direction and explicit priorities before preparing a business plan for a new product propo-
sed within a line of existing products. 
• The company performs the necessary duties, including: comprehensive market research, including the 
client’s voice, to determine the user’s unmet and unexpressed needs and correctly define the product; a proof 
of concept to validate the product’s concept; and a value analysis to determine the economic value of the new 
solution for the client. The technical work proceeds in parallel and includes a complete technical assessment, 
identifying the technological risks and failure points; and an assessment of operations and source of supplies 
to determine manufacturing capacity, costs and investment.

Kornish and Hutchison‐
Krupat (2017); Cooper 
(2011)

• A business plan is approved at the beginning of the project, describing all of the project’s expected outputs, 
results and benefits.

Serra and Kunc (2015); 
Bradley (2010); Jenner 
(2010); Chittenden and Bon 
(2006); Buttrick (1997)

• The relevance of financial assessments in the business plan is clear, as these are key elements to support a 
successful return on investment. Serra and Kunc (2015)

#3
) C

lie
nt

/u
se

r e
ng

ag
em

en
t

• Application of the Quality Function Deployment (QFD) method for the new product. 
• Teams visit the client: cross-functional teams from the company visit clients or users; they conduct detailed interviews to 
discover problems, needs and desires for new products. 
• Focus groups: conducting focus groups with clients or users specifically to identify needs, desires and problems, points of 
discomfort and suggestions for new products. 
• Client projects: Inviting clients or users to help design the next new product, generally via information technology (IT)

Cooper (2011)

• Analysis of the lead user: working with particularly innovative clients or users, generally meeting in a group 
or holding a workshop, to identify problems and potential solutions.

Thomke and von Hippel 
(2002)

• Consultation with the client, internal and external to the organization, must occur during the initial concep-
tual stage of PD. 
• Remain “connected” to the clients. Client consultation is required during both planning phases and the final 
stages of product development.

Pinto and Slevin (1988)

• Every effort should be directed toward ensuring that the project meets the client’s needs and that it has final 
approval. Aspects of project success (budget, time, quality) are necessary but should not be confused with the 
final determinant of success: the client.

Pinto and Kharbanda 
(1996)

#4
) R

ea
lis

tic
 e

xp
ec

ta
tio

ns

•The role of new products in achieving business goals in clearly communicated to all.
Cooper and Kleinschmidt 
(2007)

•The project’s executive maintainer has a realistic understanding of the system’s capacities and limitations. Poon and Wagner (2001)

• Be absolutely clear about what the boss or client requires.
Pinto and Kharbanda 
(1996)

• Be clear about the factors that are corrected, such as specifications, resources and so on.

• Create a realistic time estimate without overburdening.

• The project outputs and results are frequently reviewed to ensure that they are in line with expectations.

Musawir et al. (2017); Serra 
and Kunc (2015); Amason 
(2011); Bradley (2010); 
Reed (2007); Chittenden 
and Bon (2006); Levine 
(2006); Thiry (2002); But-
trick (1997)

#5
) A

de
qu

at
e 

bu
dg

et

• Top management allocates resources with adequate funding for PD. Cooper and Kleinschmidt 
(2007)• Spending on product development measures as a percentage of.

• Adoption of Payback Period, Net Present Value (NPV) and Internal Rate of Return (IRR) measures when 
evaluating the capital budget.

Sandahl and  Sjogren 
(2003); Souza and Lunkes 
(2016)

• Adoption of a continuous budgeting approach, constantly comparing performance against the key indicators.
Frow et al. (2010)
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3. Method

This study was carried out within the context of PD in the automo-
tive industry and addressed project management and its respective 
challenges to achieving success. The unit of analysis is new vehicle 
projects, including both platform and derivative projects (Clark & 
Wheelwright, 1993). Given the different understandings of project 
“success”, for the purposes of this study, success is defined as the pro-
ject not being canceled during the PD phase.

To achieve the objectives, an exploratory qualitative and quantitative 
empirical study was conducted. The study included remote responses 
to an online structured questionnaire. The sample included project 
managers at different levels and in different units of a single multina-
tional automotive company; therefore, the case study survey adopted 
a nonprobability convenience sample. With regard to the objectives, 
this is an explanatory study (Gil, 2008) since it seeks to identify the 
factors that determine or contribute to the occurrence of phenome-
na, which, in this case, are the CSFs of projects and their respective 
associated BPs. 

The review of the literature on CSFs and associated BPs was perfor-
med by searching the following databases: Google Scholar, EBSCO/
Business Source Premier, Pro-Quest/ABI, and Science Direct. The 
searches occurred from February to April 2018 for CSFs and from 
November to December 2018 for BPs. The search criteria were ke-
ywords that were present in the title or abstract of the articles with 
available full versions. The keywords that were used to search for ar-
ticles related to CSFs were the following: “Critical factors”, “Project 
success”, and “Product development.” The keywords that were used 
to search for articles referring to BPs were the following: “Best practi-
ces” and “Project management.” The study’s inclusion criteria were as 
follows: full scientific articles that were published in Portuguese and 
English from 1990 to 2018 and addressed the issue of CSFs for indus-
trial NPD projects in general. Literature reviews and papers that were 
published before 1990 were excluded. The abstracts of the articles that 
passed the above filters were analyzed, and then the articles that met 
the selection criteria were read in full. In total, 44 publications met 
the selection criteria for CSFs, and 24 publications met the selection 
criteria for BPs.

The study sample includes the project managers/executives at 
the aforementioned company who work on all continents where 
the company has R&D centers, namely South America, North 
America, Europe, Asia, and Oceania. These people may be re-
ferred to as “respondents” in the remainder of this paper. The 
number of managers in South America was significantly higher 
than those on other continents due to the easier interaction. The 
questionnaires were administered in the following sequential or-
der in two phases: 

1) Questionnaires to define the five most important CSFs, and

2) Questionnaires to define the BPs that are associated with those five 
CSFs.

Some respondents may have answered the two questionnaires in this 
order, but this was not a mandatory requirement of the study. Simi-
larly, a respondent may have answered only one of the questionnaires. 
The total sample size was 91 respondents, representing approximately 
9% of the total population. 

The sample characteristics for the first questionnaire for CSFs were 
as follows:

• total sample size = 98, 
• total number of respondents = 70, and
• response rate = 71.4%.

The sample characteristics for the second questionnaire for BPs were 
the following:

• total sample size = 45, 
• total number of respondents = 31, and
• response rate = 68.8%.

The main research instruments are two structured questionnaires that 
were hosted on the Google Forms online platform. The study thus 
had two data collection phases. In the first phase, the first question-
naire asked about the five most important CSFs according to each 
respondent based on the set of 82 CSFs that were found in the 44 
publications. A redundancy-focused analysis was performed on the 
descriptions of the 82 CSFs to group the repeated CSFs or those with 
strong similarity to others, thus resulting in 64 CSFs on the final ques-
tionnaire. The instrument was designed to limit the selection to at 
most five CSFs per respondent; however, it did not prevent the res-
pondent from selecting a smaller number. 

The questionnaire for BPs was designed to limit the selection to only 
one BP being associated with each of the five CSFs that were selected 
on the first questionnaire.

Both questionnaires were pretested on a group of 12 engineers wor-
king in NPD in the automotive industry, including people from all the 
regions where the questionnaire was administered, in order to test the 
response time, the comprehension of the questions, and gather fee-
dback to improve the questions. Some small adjustments were made. 

4. Results and Discussion

This section presents the results. The data will be discussed by fo-
cusing on the five most important CSFs in the opinion of the res-
pondents, as well as the respective BPs that are associated with those 
CSFs. 

4.1 Results and discussion of the CSF questionnaire
Figure 3 presents the locations of the respondents. The majority of 
them (50.7%) work in South America.

The fact that the vast majority of the respondents are located in South 
America is explained by two main reasons: most of the requests were 
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directed to project managers that were located in that region, and the 
author works in the automotive industry in that region. The respon-
se rates of the other regions were satisfactory, considering the geo-
graphical distances and level of contact between the author and the 
respondents.

With regard to the respondents’ hierarchical leadership levels, the fo-
llowing alternatives were created: Top Executive/Chief Executive Offi-
cer (CEO)/President/Chief Operating Officer, Director/Department 
Chief, Area Manager/Area Administrator, and Supervisor/Team Lea-
der. Figure 4 presents the stratification of the sample by level. 

Figure 3. Geographic locations of respondents

Figure 4. Hierarchical leadership levels of respondents

Although a large number (43.5%) have been in their current leader-
ship position for less than 5 years, most respondents (44.3%) have 
more than 20 years of experience. The respondents therefore have a 
high level of experience. The “male” gender predominates with 80.9% 
of the respondents. 

When asked to estimate the percentage of canceled projects during 
the period in which the respondent had held their current leadership 
position, most of the respondents (35.7%) estimate a rate between 11 
to 30%. This rate is similar to the usual rate of NPD projects that fail 
to achieve industry success, which is 33.3% (Buys & Stander, 2010). 
However, a significant proportion of the respondents (27.1%) estima-
te an even higher rate of between 31 and 50%, indicating that the rate 
of canceled NPD projects at the company under study is higher than 
that of industry in general.

With regard to the five most important CSFs according to the respon-
dents, of the 64 CSFs that were listed in the questionnaire, the five 

CSFs that were most frequently selected by the respondents were, in 
descending order, the following:

• Clear connection between projects and the company’s key 
strategic priorities,

• Establish a strong business plan/solid foundation for the project,

• Client/user engagement,

• Realistic expectations, and

• Adequate budget.

Among the five CSFs most frequently that were selected by the res-
pondents, there are clearly two distinct groups in terms of how fre-
quently they were selected on the questionnaire: the first group was 
formed by the two most frequently selected CSFs, which received 
more than twenty votes; and the second group included the other 
three CSFs, with between fourteen and sixteen votes.

The five CSFs belong to only two of the six categories that defined, 
which are strategy and planning. This differs from the reviewed li-
terature in which the five most frequently cited CSFs belong to four 
distinct categories. Only one CSF, “client/user engagement,” and one 
category, “strategy,” are common between the results of the question-
naire and the reviewed literature. 

The five most important CSFs alone represent 29% of the total res-
ponses. The results show that there is a clear convergence of the res-
pondents’ opinions regarding the importance of strategy and plan-
ning in the NPD process.

With regard to the importance of CSF number 1, “Clear connection 
between projects and the company’s key strategic priorities,” a pro-
ject that clearly demonstrates its benefits by being connected to the 
business’s objectives will be easily “sold” and accepted (Poom & Wag-
ner, 2001). Many stakeholders often disagree in order to achieve their 
own interests or objectives, which they themselves have created for 
their own working group, rather than focusing on achieving the ob-
jectives of the company as a whole (Stanley & Uden, 2013). 

With regard to the importance of CSF number 2, “Establish a strong 
business plan/solid foundation for the project,” a project only receives 
approval to proceed—at the approval meetings of the stages of the 
NPD process—with a strong business plan containing all the decision 
elements. The project manager defines the success criteria and is res-
ponsible for managing the project. All the decision elements must be 
contained in the business plan (Turner, 2004). 

With regard to the importance of CSF number 3, “Client/user engagement,” 
the current clients want to interact with the companies in order to cocreate 
their experiences and products. Interaction is the foundation for creating 
value (Stanley & Uden, 2013). All clients/users need to be consulted and 
updated on the project’s status. Project team members share the informa-
tion that is requested by all potential clients/users (Frese & Sauter, 2003).
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Regarding the importance of CSF number 4, “Realistic expectations,” 
critical to the project’s success is the ability of the project’s champion 
(or maintainer) to clearly communicate the project’s objectives to 
managers in order to meet the expectations of the top management 
and clients (Belassi & Tukel, 1996). The importance of clear objecti-
ves, including project deliverables and scope, is sometimes neglected. 
The objectives and scope are essential in guiding the project team to 
success. Although these two elements are often addressed separately, 
there are good reasons to group them since, without a well-defined 
scope, the project’s objectives can become confusing for the project 
team (Clarke, 1999). 

Regarding the importance of CSF number 5, “adequate budget,” it is 
necessary to understand that a budget is primarily a project manage-

ment item rather than a project objective (Munns & Bjeirmi, 1996). 
The finance department must agree on the estimated budget for a new 
project. As the work begins, project changes require higher costs, and 
a change to one system impacts another system. Delays are inevitable 
and result in high costs and reduced benefits (Turner, 2004). Esta-
blishing a good budget at the beginning of the project will prevent 
competing priorities in terms of manpower and financial resources 
(Dinu, 2016). 

All five of the most important CSFs are part of the FE phase, as pre-
sented in Figure 5. This figure shows the CSFs resulting from the stu-
dy and the activities in the FE phase side by side. This confirms what 
is found in the literature, which argues that this is the most important 
phase of the NPD process. 

Figure 5. CSFs integrated into activities in the FE phase

Five most important CSFs 
(Results of the questionnaire)

Activities in the FE phase
(studied literature)

Clear connection between projects and the 
company’s key strategic priorities

Connection between business strategy and 
NPD

Establish a strong business plan/solid 
foundation for the project Financial impact

Client/user engagement Identification of the clients’ needs

Realistic expectations Level of performance desired

Adequate budget Specification of the resources needed to 
complete the project

Regarding the impact of the CSFs on the three dimensions of project 
performance (costs, quality, and time), in the respondents’ opinions, 
there was a unanimous consensus across the sample that the CSFs im-
pact the three key dimensions of project performance. These results 
confirm the importance of the CSFs for projects that are implemented 
at the company under study and agree with industry in general accor-
ding to the relevant literature and with the conceptual model that was 
proposed in the study.

Regarding the level of impact of the CSFs on the three dimensions of 
project performance (costs, quality, and time), Figure 6 presents the 
results. For each performance criterion, the numbers of times that 
respondents indicated that the criterion was the most important, 2nd 
most important, and 3rd most important are presented. The following 
order was obtained.

Figure 6. Level of impact on the dimensions of project performance
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Given the results that are obtained, there is strong evidence that ne-
glecting CSFs can lead to delayed decision-making and strongly im-
pact project costs. Additionally, the need for late project changes im-
pacts the other two dimensions of performance—quality and time to 
launch—because of the need for additional project activities, repeated 
tests or new tests, and the consequent delays in the delivery of the 
NPD phases.

The five most important CSFs can also be analyzed in the regional 
context in order to determine whether there are differences according 
to the respondents’ opinions. The list of the most important CSFs at 
the regional level, which differ from the five most important CSFs in 
the overall result, is shown in Figure 7. The “Clearly defined objecti-
ves” CSF, which was 6th in the overall ranking, is among the five most 
important CSFs for three regions when they are analyzed separately. 
These three regions are North America, Europe, and Oceania. Eu-
rope also has greater regionality with three different CSFs: “Project 
mission: initial clarity of objectives and general directions”, “Consi-
deration of different viewpoints during the PD phases”, and “Clearly 
defined objectives”. These three CSFs are not on the list of the top five 
CSFs in the overall ranking. 

Figure 7. Most important CSFs at the regional level

North America Clearly defined objectives

Europe

Project mission: initial clarity of objectives and 
general directions. 
Consideration of different viewpoints during 
the PD phases. 
Clearly defined objectives.

Asia
Project mission: initial clarity of objectives and 
general directions. 
Adequate communication channels.

Oceania
Clearly defined objectives. 
Adequate recruitment, selection and training 
of necessary personnel.

4.2. Results and discussion of the BP questionnaire 
With regard to the respondents’ geographic locations, the majority of 
respondents in this second phase of the study, 38.7%, are located in 
South America, as shown in Figure 8.

Since most of the respondents are located in South America, the same 
explanations that were mentioned above for the previous CSF ques-
tionnaire are valid.

With regard to the respondent’s hierarchical leadership level, the re-
sults that are obtained for this question are shown in Figure 9.

Figure 8. Geographic locations of respondents

Figure 9. Hierarchical leadership levels of the respondents

With regard to the respondents’ time in a leadership position, 58.1% 
of the respondents have more than 6 years of leadership experience, 
and 19.4% have 11 or more years. With regard to their total professio-
nal experience, considering all the positions and companies in which 
the respondent has worked, 38.7% of the respondents had more than 
20 years of experience. Again, the respondents had a high level of ex-
perience. In this second phase of the study, 80.6% of the respondents 
were male. The rate of female respondents was practically the same as 
in the previous CSF questionnaire at approximately 19%. Therefore, 
the comments that were made about the low share of women in ma-
nagerial positions in companies are, once again, reiterated.

The most important question on the questionnaire sought to identify 
the most important (single) BP for each of the five most important 
CSFs that were previously defined in the first phase of the study from 
the list of 31 BPs. 

For CSF number 1, “Clear connection between projects and the 
company’s key strategic priorities,” the most important associated 
BP in the respondents’ opinion was the “Use of a requirements tra-
ceability matrix to ensure that each requirement adds business value 
through its link to the business objectives and project objectives.” This 
traceability matrix assists the project team since it simultaneously 
provides a way to track the project from its beginning to end and to 
structure the management of the changes, thus contributing to the 
project requirements being delivered. Tracking includes (but is not 
limited to) the following: business needs, opportunities, goals and ob-
jectives; project objectives; project scope; product design; PD; testing 
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strategy and test scenarios; and high-level detailed requirements. This 
is emphasized in the Project Management Body of Knowledge (PM-
BOK) (2013) guide.

For CSF number 2, “Establish a strong business plan/solid foundation 
for the project,” the most important associated BP in the respondents’ 
opinion was “The company performs the necessary duties, including 
the following: comprehensive market research, including on customers’ 
opinions, to determine the user’s unmet and unexpressed needs and 
correctly define the product; a proof of concept to validate the product’s 
concept; and value analysis to determine the economic value of the new 
solution for the client. The technical work proceeds in parallel and in-
cludes a complete technical assessment to identify the technological 
risks and failure points and an assessment of the operations and sou-
rce of supplies to determine manufacturing capacity, costs and inves-
tment.” A great interdepartmental effort is necessary for this BP to be 
carried out. This effort culminates in comprehensive business analysis 
and a clear recommendation to top management supporting the deci-
sion to continue with or halt the new product project (Cooper, 2011). 

For CSF number 3, “Client/user engagement,” the most important as-
sociated BP in the respondents’ opinion was “Remain connected to 
the clients. Client consultation is required during both the planning 
phases and the final stages of product development.” This client con-
sultation must follow a logical sequence: consult the client to determi-
ne their specific needs, present the ideas/budget/schedule, and verify 
that the project is acceptable to the client (Pinto & Slevin, 1988). 

For CSF number 4, “Realistic expectations,” the most important asso-
ciated BP in the respondents’ opinion was “The project outputs and 

results are frequently reviewed to ensure that they are in line with 
expectations.” A project’s success will be more easily measured when 
the results and progress are effectively monitored. To this end, there 
must be a common understanding and agreement among the people 
who are involved. The project needs to be outcome-oriented rather 
than activity-based (Clarke, 1999). The reality is that most large com-
panies have several simultaneous projects. Correctly monitoring the 
planning and execution of the projects helps prevent delivery failures 
(Buys & Stander, 2010). 

For CSF number 5, “Adequate budget,” the most important associated 
BP in the respondents’ opinion was the “Adoption of a continuous bud-
geting approach, constantly comparing performance against the key in-
dicators.” Continuous budgeting is different than traditional budgeting. 
While the latter is based on its ability to control costs and achieve goals, 
the former is integrated with other control processes to have flexibility 
in the case of unexpected events. Continuous budgeting operates as a 
diagnostic control and can also be interactively used (Frow, Marginson 
& Ogden, 2010). Another important point is to avoid confusing the ob-
jectives. Project success objectives are often confused with project ma-
nagement objectives, such as the “budget” being treated as the project’s 
“profitability.” Budget is primarily a project management item, while 
profitability is a project objective (Munns & Bjeirmi, 1996). 

The BP questionnaire has additional subquestions, which allow the 
respondent to specify other BPs that were not on the selection list. A 
total of sixteen other BPs were specified by the respondents, as shown 
in Table 3. The other BPs specified are highly important to the study’s 
results since they reflect the reality of the NPD process of active pro-
ject managers in the automotive industry. 

Table 3. BPs indicated by respondents
Five most 

important CSFs Other BPs specified by the respondents

• The project should explicitly identify which strategic priorities will contribute significantly.

• Another factor includes the clear definition of objectives that are directly connected to strategic
goals, such that everyone working on a strategic project to achieve that objective clearly understands 
how they support the strategy in the short and long term.
• The business case should be signed by the operational units associated with the delivery - material
is developed to allow the business case to be explicitly identified.
• Sometimes, with new risks and technological uses that still cannot be quantified, the visionary
leadership of a top executive can also be a factor in the execution of a specific project.
• There is a need for “points of verification” to evaluate the project and make corrections.
• We also need a great leader to make the call not just on paper.
• The client’s needs should be met - but only if this can be done lucratively.
• The client’s voice is important for understanding the priority needs; however, some client needs
cannot be expressed by the client and can only be met through the specialized knowledge of the
project and the capabilities of the team’s system.
• Time is critical. It is important to develop technologies and be a pioneer in the market. Loyal clients
appreciate leaders and consumers that encourage followers.
• It is necessary to identify people considered “opinion makers.” People and groups that have a clear
understanding of the coming years and the client’s desires, before the client understands what they
need.

• Periodic revision of the client’s evolution/market needs in the entire development program to verify
the constantly changing requirements.
• Realistic schedule for success.
• Be absolutely clear about what the boss or client requires.
• Be absolutely clear about fixed factors
•The budget should be optimal, not adequate.

• Continuous revision of the budget for the target. If an increase is necessary: justify it.

#1) Clear 
connection between 

projects and the 
company’s key 

strategic priorities

#2) Establish a 
strong business 

case/solid 
foundation for the 

project

#3) Client/user 
engagement

#4) Realistic 
expectations

#5) Adequate 
budget
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Implications, Limitations & Future Research

This study seeks to contribute to product development project ma-
nagement in the automotive industry. It is expected that the results 
of this study can be used as a reference for project managers in their 
future projects, especially when developing products in the automoti-
ve industry, thereby preventing problems that may lead to a project’s 
failure or cancellation. The results can serve as a foundation for future 
studies that are focused on product development projects in the indus-
try. The study’s assumption is confirmed by the results. The five major 
CSFs in the automotive industry are almost entirely different from the 
most important CSFs in industry in general. The need for a focused 
approach to CSFs is therefore reinforced. There was also evidence that 
was favored the confirmation of the proposed conceptual model.

The extreme importance of the FE phase in the NPD process is con-
firmed by the study results since the five most important CSFs be-
long to only two categories, “strategy” and “planning,” which contain 
activities that are typical of the FE phase. The five most significant 
CSFs alone account for 29% of the total responses, showing a clear 
convergence of opinions.

Regarding the potential differences due to the regional context, a si-
milarity was found among the regions in the estimated canceled pro-
jects rate. However, there are differences in the lists of the five most 
important CSFs for each region, with Europe being the most different 
in that regard.

Finally, the study’s results confirm the importance of CSFs for pro-
jects, as well as the adoption of their respective associated BPs. The 
respondents’ significant experience as project managers helps validate 
this confirmation. The results show that neglecting CSFs, which can 
lead to delayed decision-making, has a strong impact on costs.

The main limitation of this study is that it used the case study sur-
vey methodology, and the external validity of the study is therefore 
low. The results may have been influenced by the particularities of the 
NPD process and the business model of the company under study. 
Moreover, the rankings of the CSFs and BPs that are obtained from 
the questionnaire results may tend to more strongly reflect the opi-
nions of the “Supervisor” hierarchical level since the majority of the 
respondents belong to this level. 

Another limitation is that the research considers the CSFs and BPs 
that are applied in NPD solely from the perspective of project ma-
nagers. Moreover, it does not quantitatively examine the relationship 
between meeting CSFs and performance. Only qualitative analysis 
was conducted here.

With regard to future studies, one recommendation is to expand the 
sample in order to expand the study. This can be done applying the 
questionnaires to the other large global companies in the automotive 
sector to capture the specific characteristics of their operations and 
NPD processes and then forming a broader list of the most important 
CSFs and their respective associated BPs. 

There is evidence of another important CSF that is related to “bloc-
king” project decisions in the North American region. Further study 
in this region is also recommended.
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