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Resumen Tanto los profesionales como los in-
vestigadores en el campo de la ges-
tión de la construcción carecen de 
métodos confiables y prácticos para 
evaluar las proposiciones de valor de 
métodos emergentes tales como el 
Diseño y Construcción Virtual (VDC) 
incluyendo el entendimiento de cómo 
diferentes niveles de implementación 
afectan los beneficios esperados. Más 
aun, los métodos actuales para enten-
der la implementación y los beneficios 
de VDC no pueden ser actualizados 
fácilmente para incorporar nuevos da-
tos. Este artículo presenta un marco de 
referencia bayesiano para la predicción 
de los beneficios de la aplicación de 
VDC a partir de datos respecto a su 
implementación. Analizamos datos de 
40 proyectos que realizaron la mode-
lación formal de parte del alcance del 
proyecto y/o el proceso de construc-

ción. El análisis sugiere que niveles más 
altos o más amplios de implementación 
de VDC llevan a beneficios más altos 
para el proyecto. Explicamos el uso 
de un marco de referencia bayesia-
no como alternativa a la aplicación de 
la teoría clásica de la probabilidad en 
la investigación sobre gestión de la 
construcción, como usamos el marco 
bayesiano para interpretar datos acerca 
de la práctica y resultados de la imple-
mentación de VDC, nuestros resultados 
que indican que los beneficios de la 
aplicación de VDC tienen una fuerte 
correlación contingente positiva con 
el nivel de implementación de VDC 
en los proyectos, y nuestra propuesta 
de utilización del método propuesto 
para actualizar las conclusiones acerca 
de los beneficios de implementar VDC 
cuando cambian los datos acerca de su 
implementación y resultados.

Palabras clave: Bayes, Bayesiano, VDC, Gestión de la Construcción, 3D, 4D.

Abstract P r a c t i t i o n e r s  a n d  c o n s t r u c t i o n 
management researchers lack believable 
and practical methods to assess the value 
proposition of emerging methods such 
as Virtual Design and Construction (VDC) 
including understanding how different 
levels of implementation affect its 
benefits. Furthermore, current methods 
of understanding VDC implementation 
and benefits cannot be updated easily 
to incorporate new data. This paper 
presents a Bayesian framework to 
predict benefits from application of 
Virtual Design and Construction (VDC) 
given data about its implementation. 
We analyzed data from 40 projects that 
performed some formal modeling of the 

project scope and/or the construction 
process. The analysis suggests that 
more extensive or higher levels of VDC 
implementation lead to higher project 
benefits.  We explain the use of a 
Bayesian framework as an alternative to 
the application of classical probability 
theory to construction management 
research, how we used it to interpret 
data about VDC practice and outcomes, 
our finding that benefits have strong 
positive contingent correlation with 
the level  of VDC implemented on 
projects, and our suggestion to use the 
method to update conclusions about 
benefits given changing data about 
implementation and outcomes.

Key words: Bayes, Bayesian, VDC, Construction Management, 3D, 4D.
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1. Introduction

The field of statistics has long embraced the concept 
of probability models for data. It is rare to find leading 
scientists writing in the last three hundred years who 
did not employ notions of probability when advocating 
their own ideas or reviewing those of others (Howson, 
1993, Dorling, 1979). Probability models of data 
typically involve parameters that are presumed to be 
related to characteristics of the sampled populations. 
These parameters can range from few in number with 
simple interpretations to an uncountable number. 
Parameter values can never be known with absolute 
certainty unless entire populations are sampled 
(Christensen et al., 2011).

The huge variation and quantity of unique construction 
industry projects and organizations across time and 
space make it very difficult, if not impossible, to sample 
entire populations for construction management (CM) 
research purposes. Construction projects are unique (i.e., 
situations cannot be duplicated), and although some 
information may be available regarding past occurrences 
in similar situations, no information in the form of 
observed frequencies is available regarding repeated 
trials under identical conditions (Winkler, 1972). Thus, 
CM research has many events that can be thought about 
in a probabilistic sense, but the unique data do not allow 
a strict relative-frequency interpretation (Winkler, 1972). 
We use a Bayesian approach to CM research in this 
paper as a model to assess the current understanding of 
Virtual Design and Construction (VDC) implementation 
and benefits. This approach updates conclusions about 
dependence of benefits on level of VDC implementation 
with new information as such information becomes 
available with new projects. We applied the Bayesian 
approach to analyze data from 40 case projects to study 
how the level of benefits depends on the level of VDC 
implementation.

2. Virtual Design and Construction 
(VDC)

The Center for Integrated Facility Engineering (CIFE) 
at Stanford University defines Virtual Design and 
Construction (VDC) formally as the use of multi-
disciplinary performance models of design-construction 
projects, including the product (i.e., facilities), work 
processes, and organization of the design-construction 
team to support business objectives. For this study, a 
VDC model is a computational model that represents 
any or several of the product, organization, and process 
of a project. VDC models individually or collectively can 
be used as input to model-based analyses to predict 

many behaviors such as product quantities, project 
costs for an organization, schedule performance, and 
clashes in 3D and 4D.

A project team can and must control three aspects of 
a project: the design of the product to be built, the 
design of the organization that does the design and 
construction, and the design of the design-construction 
process that the organization follows. The aggregation 
of VDC models into a Product-Organization-Process 
model is called a POP model. CIFE researchers created a 
POP modeling methodology to allow team members to 
request and use the VDC models they need to participate 
effectively in the design, understand all VDC models as 
they evolve, and express their perspectives in a timely 
manner to other team members throughout the project 
(Kunz and Fischer, 2011).

VDC and BIM (a VDC method) are now widely and 
dramatically changing the process by which buildings 
are designed and constructed (Giel and Issa, 2011; 
LeFevre 2011). These changes are now occurring at an 
accelerated pace (Sacks et al, 2010; McGraw Hill, 2009; 
Gilligan and Kunz, 2007). So far, construction industry 
professionals and researchers have constructed their 
knowledge about the implementation and benefits 
of VDC through their own experiences and through 
sharing experiences, mostly in an ad-hoc and anecdotal 
way (Gao, 2011). This knowledge of construction 
practice is limited and developing slowly in the context 
of the acceleration of changes we observe in industry. 
Numerically substantiating VDC benefits given a level 
of VDC implementation demonstrated by research is 
a task that has been unattainable at a large scale and 
at the rate at which it could match the rate of change 
in industry seen today.

3. The POP Modeling Methodology

The POP model aggregates the content of the Product 
(e.g., 3D CAD, BIM), Organization, and Process 
models, each of which is produced using its own 
modeling tool (e.g., Revit, SimVision, Navisworks, 
Primavera, etc.). A POP model defines conceptual 
elements that are shared and help the project team 
members to assure that the product, organization, and 
process specifications are appropriate and mutually 
consistent. VDC makes the semantics of data explicit 
so that practitioners can share them between different 
perspectives and applications (Kunz and Fischer, 2011). 
For example, the product model defines the physical 
elements to be designed and built, at some selected 
but necessarily incomplete level of detail (AIA, 2008). 
The organization model defines the groups that design 
and build each defined physical element, and the 
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process model defines the activities and milestones 
that team members follow to do their work.

At a high level, POP models represent the functions 
(Column 2 in Table 1), form or scope as designed by 
the project team in response to functions (Column 3), 
and predicted or measured behaviors of the product, 
organization and process for a project (Column 4). 
Project elements include descriptions of the product, 
typically a facility (Row 2), the organization that 
designs and builds the facility (Row 3), and the process 
that the organization follows as it does its project 
work (Row 4). Note that Building Information Models 
(BIM) represent the form/scope of the product, which 
is a crucial but by far not the only portion of the total 
perspective of a project.

POP models are defined using the classic function 
–form– behavior taxonomy of design theory (Gero 
1990, Clayton et al 1996):

– Function, or design intent, represents the intent of 
the owner or the requirement of a critical stakeholder 
such as the code jurisdiction, e.g., an auditorium 
should seat 100; an organization should include a 
licensed structural engineer; and the design process 
should include certain review milestones.

– Form, or scope, which the project team specifies, 
designs, and builds in response to the functions. 
Examples include choice of specific spaces, the 
choice of a particular contractual relationship 
between the architect and general contractor, and 
the construction plan.

– Behavior, or performance, includes predicted 
behaviors of the design and measured behaviors 
of the product, organization, or process. Examples 
include the predicted deflection of a beam, 
measured hours spent by a contractor doing a task, 
and predicted duration of the construction phase.

4. VDC Implementation and Benefi ts

Professionals and researchers are asking for simple 
models to relate investments in innovations such 
as VDC models to benefits. However, the current 
understanding of VDC implementation and benefits has 
been developed mainly through anecdotal approaches 
(Gao, 2011; Kunz and Fischer, 2011). Current methods 
of understanding VDC implementation and benefits 
cannot be updated formally or easily to incorporate new 
data and information and update the understanding. 
Anecdotally, VDC on individual projects incur real costs 
as developers recreate or reenter information in their 
models, often developing design details, take-offs, etc. 
several times though different stages in the design and 
construction process (Laitinen, 1998). However, users 
report that they use VDC methods and receive value from 
its use in spite of the limitations that they acknowledge 
(Kunz and Fischer, 2011). This paper assesses the current 
understanding of VDC implementation and benefits 
using a Bayesian model that defines and correlates 
statistically the events “level of VDC implementation” 
with “observed benefits.”

5. Research in Construction 
Management

Construction projects are extremely dynamic and 
complex and consist of multiple interdependent 
components (Love et al, 2002). These have multiple 
interact ing feedback processes and non- l inear 
relationships. In addition, they are essentially human 
enterprises, and cannot be understood solely in terms 
of technical relationships among components and 
from a purely scientific approach (Love et al, 2002). 
Complexity, defined as the extent of collaboration of 
multiple disciplines and individuals to perform a task, 
is an inherent characteristic of construction leading 
to a wide range and diversity of phenomena that CM 

Table 1. Content of POP Models (Kunz and Fischer, 2011)

Function: Objectives Form/Scope: Design choices Behavior: Predictions

Product
Spaces, elements, and systems

Designed spaces, elements, and 
systems

Cost ($), time (t), energy 
consumption (e.g. Kw/h/sq2)

Measurable Objectives Values Predictions; measured values

Organization Actors Selected actors Cost (hours or $)

Measurable Objectives Values Predictions; assessed values

Process Tasks Designed tasks Cost ($), duration (t)

Measurable Objectives Values Predictions; assessed values
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researchers try to probe (Seymour et al., 1997; Chau 
et al., 1998; Harris, 1998; Li and Love, 1998).

CM academicians propose different (generic) research 
methods for their research problems (Love et al, 2002; 
Seymour and Rooke, 1995; Raftery et al., 1997; 
Runeson, 1997; Seymour et al., 1997; Chau et al., 
1998; Li and Love, 1998; Holt and Faniran, 2000). 
This study of VDC implementation and benefits sets 
up a Bayesian approach as a research method to 
assess the current and future understanding of VDC 
implementation and benefits as part of CM research.

The next sections discuss the relationship between basic 
statistical concepts and construction management 
research, summarizes the current use of probabilistic 
approaches for carrying out construction management 
research, and introduces our use of the Bayesian 
approach.

6. Construction Management Research 
Using Probabilities

The nature of construction management research makes 
it difficult to identify with precision the relationship 
between parameters of independent controllable events 
(e.g., budgets, plans and schedules) and measured values 
that represent dependent outcomes. It is also difficult 
to observe enough experiments to create probabilities 
that believably predict long-term average outcomes. 
Even though the long run frequency of certain types 
of data that occur over repeated trials is an intrinsic 
characteristic of the construction industry, these data are 
so disparate in space and time that their storage in large 
databases have not even been attempted. Furthermore, 
when applying concepts of probability to research the 
benefits of innovative tools, methods or knowledge, the 
rarer the event, the higher the error in the estimation 
of its probability, with a small measurement error of the 
variability leading to a significant under-estimation of 
the probability (Taleb, 2010).

The populist view of probabil ity is the so-called 
frequentist approach, whereby the probability P of an 
uncertain event A, P(A), is defined by the frequency of 
that event based on previous observations (Christensen 
et al, 2011; Winkler, 1972; Howson and Urbach, 
1993; Glickman and van Dyk, 2009). The frequentist 
approach for defining the probability of an uncertain 
event (i.e., the outcome values of a construction 
project) would be precise if it was possible to record 
enough accurate information about many past 
instances of the event or to design and run random 
experiments to produce enough outcome values for 

probabilistic models. In construction, these events 
are unique, i.e., the situations cannot be duplicated. 
Although some information may be available regarding 
past occurrences in similar situations, not enough 
information is available in the form of observed 
frequencies from repeated trials under identical 
conditions. Since a historical or fabricated database 
with enough event values does not exist for the 
successful application of the frequentist approach to 
construction management research, a fundamentally 
different experimental approach is needed.

In construction, it is not possible to observe repetitive 
trials of the same uncertain situation. Thus, the 
frequency-based probability approach (e.g. outcomes, 
frequencies) cannot explain outcomes (Winkler, 1972). 
Therefore, we used Bayes’ theorem (Howson and 
Urbach, 1993) to update beliefs given initial and 
emerging evidence about VDC implementation and 
benefits. Specifically, we applied the Bayesian approach 
to verify beliefs about VDC implementation and benefits 
given some scarce evidence of project improvements 
(i.e., benefits) due to VDC implementation. Based on 
data about VDC implementation and benefits on 40 
case projects, we tested the prior beliefs about VDC 
implementation as the cause of project benefits to 
represent knowledge about the relationship between 
VDC implementation and benefits given the case data.

7. Bayesian Approach to Construction 
Management Research

Bayesian induction treats the probabilities as a property 
of our attitude towards them; such probabilities 
represent degrees of belief (Christensen et al, 2011; 
Winkler, 1972; Howson and Urbach, 1993; Glickman 
and van Dyk, 2009). A frequentist approach uses 
probability to express the frequency of certain types of 
data to occur over repeated trials, a Bayesian approach 
uses probability to express belief in a statement about 
unknown quantities (Glickman and van Dyk, 2009). 
The scientific methodology based on this concept is 
usually referred to as the methodology of Bayesianism 
because of the prominent role it assigns to a famous 
result of the probability calculus known as Bayes’ 
Theorem (Howson and Urbach, 1993).

Bayesian statistics is primarily a tool to evaluate 
relative evidence (Christensen et al, 2011), which is 
the case for most construction management research. 
Bayes’ Theorem regulates the way in which beliefs 
are updated on the receipt of evidence (Howson and 
Urbach, 1993). Bayesian statistics starts by using 
(prior) probabilities to describe the current state of 
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knowledge. It then incorporates information through 
the collection of data and creates new (posterior) 
probabilities to describe the state of knowledge after 
combining the prior probabilities with the new data 
(Figure 1). In Bayesian statistics, all uncertainty and 
all information are incorporated through the use of 
probability distributions, and all conclusions obey the 
laws of probability theory (Christensen et al, 2011). 
Since it focuses on clarity of meaning rather than 
«rigor» in the narrow mathematical sense, Bayesian 
thinking can provide an alternative research approach 
to understand specific situations. For these same 
reasons, other researchers have also applied Bayesian 
statistics to construction management problems, e.g., 
to evaluate schedule risks (Nasir et al., 2003), assess 
construction performance (McCabe et al., 1998), or 
update cost and schedule information for marine 
structures (Blair et al., 2001).

Figure 1. Schematic representation of the Bayesian 
approach

Current state 
of knowledge: 

Prior 
probability

Data 
about 
events

Description of the 
state of knowledge: 

Posterior 
Probability

8. The Bayes Theorem

Bayes’ Theorem  provides a convenient formula that 
establishes relationships among various conditional 
probabilities (Figure 2).

Figure 2. Relationships among various conditional 
probabilities

The simplest version of this theorem can be stated as 
follows (Winkler, 1972):

Equation 1. Bayes Theorem

Where:
• A represents the complement of the event A (that 

is, “not A”)
• P(X) is the probability of occurrence of event X
• P(X|Y) is the conditional probability of event X given 

that event Y occurred

Equation 1 is a convenient formula that establishes the 
relationship among various conditional probabilities 
(Winkler, 1972). P(A) represents the prior information. 
A sample is then observed, and the outcome of the 
sample can be summarized by B which is the observed 
value of a random variable. The probabilities P(B/A) 
are called likelihoods and are determined from the 
conditional values of B given different values of A. 
Using Bayes’ theorem, the prior information and the 
sample information (represented by the likelihoods) 
are combined to obtain the posterior information of A: 
P(A/B). The posterior information then summarizes the 
information concerning A, given the sample outcome 
B (Winkler, 1972).

The adjectives “prior” and “posterior” are relative 
terms relating to the observed sample. If after observing 
a particular sample and computing the posterior 
information of A, it is decided that another sample will 
be taken, the information just computed would now 
be the prior relative to the new sample (Winkler, 1972).

Bayes’ Theorem, also called the Bayes rule or formula 
(Cargal, 1988), can be put into a more general form. 
If the J A1, A2, …, Aj events are mutually exclusive, 
i.e., no two of the events can both occur; if one of 
them occurs, none of the other J -1 can occur, and 
collectively exhaustive, i.e., one of the events must 
occur; the J events exhaust all of the possible results, 
and B is another event (the “given” event), then:

Equation 2. General form of Bayes’ Theorem

for any event Aj, where j is an integer between 1 and 
J, inclusive.
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9. Considerations for the Application 
of Bayes’ Theorem to Study VDC 

Implementation and Benefi ts

We used the Bayes inductive probability approach to 
find the dependency between ‘Project Benefits’ and 
‘VDC implementation’ events.

9.1. Level of project improvement (data):

We defined a project benefit  as an event that 
aggregates into a single category, perceived or 
documented, project outcomes in terms of schedule, 
cost, and quality improvement after the construction 
project is finished.

We categorized benefits into three levels:
a) Dramatic Improvements
b) Medium Improvements
c) Small Improvements

Each level considers a combination (i.e., an outcome) 
and a variation in the intensity of the traditional 
construction project outcome values (e.g., cost and/
or schedule reduction, coordination improvements, 
increased productivity, etc.) (Fischer et al., 2003).

9.2. Level of VDC implementation

We considered VDC implementation as the independent 
parameter for the application of the Bayes’ theorem. 
Bayes theorem represents the contingent probability 
of occurrence of dependent events on independently 
occurring events. While some projects employ only 
product modeling, i.e., BIM, other projects model the 
product and the processes and others the product, 
organization, and processes. We defined the level of 
VDC implementation in terms of the scope of the VDC 
modeling using the three types of models defined by 
the POP methodology:

a) VDC1: only Product Modeling was applied
b) VDC2: Product and Process Modeling was applied
c) VDC3: Product, Process, and Organizat ional 

modeling was applied

9.3. Bayes’ Formula applied to the VDC study

Based on equation 2, applying the Bayes’ theorem to 
study the relationship between VDC implementation 
and benefits leads to Equation 3:

Equation 3

Where:
– B = Event: An observed Dramatic, Medium or Small 

Improvement
– VDCi = Event: VDC application at level 1, 2, or 3
– P(VDCi,B) = P(VDCi)P(B|VDCi) since VDCi and B are 

dependent events because knowledge about one 
changes the probability of occurrence of the other.

– P(VDCi|B) = Probability that VDCi was the cause of 
a Dramatic, Medium, or Small Improvement given 
that the improvement already occurred.

– P(VDCi): Probability of occurrence of VDC imple-
mentation at a level i, where i=1, 2, 3. In Bayesian 
terms this is also called the prior and it is the 
knowledge about the parameters before data are 
observed.

– P(B|VDCi) = Probability of occurrence of an impro-
vement given that VDC was applied at some level 
of VDC implementation.

– P(B) = P(VDCi) P(B|VDCi): Total probability of an 
improvement occurrence.

To facilitate the application of Bayes’ formula to study 
the benefits of VDC implementations, we used a 
tabular approach (Table 2). Once the table is completed 
with data and calculations, the total probability of an 
improvement occurrence (  Column 4) can be related 
to each row in Column 5 (Bayes formula results) to 
make inferences about VDC implementation as the 
cause of project improvements without the need to 
consider the rest of the data and calculations.

10. Application of Bayes’ Theorem to 
Study VDC Benefi ts

We applied the Bayes’ theorem using the tabular 
approach in Table 2 to analyze the relation between 
VDC implementation and project benefits using data 
from 40 case projects.

10.1. Data and Bayes formula application

As part of a research project to develop a framework 
to capture, describe and organize the characteristics 
of 3D/4D modeling implementations, 3D/4D modeling 
practices were studied by Gao (2011) on forty case 
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projects. Product modeling (3D) was implemented in 
13 projects (33%), while Product (3D) and Process 
Modeling (4D) were implemented in 27 projects (68%). 
Then the values for P(VDCi) are:

• P(VDC1) = 33%
• P(VDC2) = 68%
• P(VDC3) = 0%

All the projects were commercial. CIFE researchers, 
students, and visitors observed or helped many of 
the case projects with the implementation of BIM and 
4D modeling. On the other projects, 3D/4D modeling 
was carried out by AEC organizations in Finland. The 
projects range from a few million dollars to several 
hundred million dollars in size, include public and 
private projects in a range of construction sectors 
(residential, commercial, institutional, industrial, 
and transportation), and were delivered with several 
contractual arrangements (design-bid-build, design/
build, and CM/GC). Empirical data for the case 
studies came from two sources of evidence: available 
documents and interviews using a list of questions as 
the data collection tool (Gao, 2011).

Based on the gathered data, the research team 
assigned each project the level of project improvement 
defined in section 9.1. Table 3 and Table 4 show the 
detail as well as the summary of the level of project 
improvement and the level of VDC implementation 
for each project.

10.2. Results

Table 5, Table 6 and Table 7 show the results of the 
application of Bayes Formula for each level of project 
benefit (i.e., Dramatic, Medium, and Small). These 
results constitute a specific scenario related to the 
data shown in Tables 2 and 3. Data of VDC application 
at level 3 (i.e., organization modeling) were not 
found on the 40 case projects and are therefore not 
included in this research. However, we included VDC3 
in the results with zero values, because organization 
modeling is part of the theoretical foundation of 
VDC. Future research utilizing our Bayesian model 
should look for VDC application at level 3 and a higher 
quantity of case projects.

Column 1: P(VDCi) is the same for the three tables and 
represents the prior knowledge about the distribution 
of VDC implementation among the three defined 
VDC levels of implementation in the 40 case projects 
before data were observed. In 13 projects VDC was 
implemented at level 1 (VDC1=33%), in 27 projects 
VDC was implemented at level 2 (VDC2=68%), 
and in 0 projects VDC was implemented at level 3 
(VDC3=0%).

Column 2: P(B|VDCi) relates the event B (number of 
projects where observed dramatic, medium or small 
improvements were reported) with the event VDC 
implementation (number of projects where VDC was 
implemented at level 1, 2 or 3). In the second row of 
Table 5, for example, 26% represents that in 7 of the 

Table 2. Tabular format to represent independent (Column1, 2) and dependent (Column 3) events and probabilities

Column 1 Column 2 Column 3 Column 4
Column 5

Bayes Formula

Independent 
events

P(VDCi) P(B|VDCi) P(VDCi) P(B|VDCi)
P(VDCi)P(B|VDCi) 
P(VDCi) P(B/VDCi)

VDC1
Number of projects at VDC 

level 1 / Total number of 
projects

D, M or S Improvement / 
Number of projects at VDC 

level 1
Column 2 x Column 3 Column 4 /  Column 4

VDC2
Number of projects at VDC 

level 2 / Total number of 
projects

D, M or S Improvement / 
Number of projects at VDC 

level 2
Column 2 x Column 3 Column 4 /  Column 4

VDC3
Number of projects at VDC 

level 3 / Total number of 
projects

D, M or S Improvement / 
Number of projects at VDC 

level 3
Column 2 x Column 3 Column 4 /  Column 4

P(VDCi)P(B/VDCi)

D=Dramatic; M=Medium; S=Small
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Table 3. Assessed level of project improvement for 
projects that applied BIM only, i.e., had an independent 

variable value of VDC Level 1 implementation.

(A)

Project N° VDC Level Project Improvement

1 1 Small

2 1 Medium

3 1 Medium

4 1 Medium

5 1 Medium

6 1 Medium

7 1 Medium

8 1 Medium

9 1 Medium

10 1 Small

11 1 Small

12 1 Small

13 1 Small

(B)

Summary (VDC1):

Project Improvement N° of projects

Dramatic 0 0%

Medium 8 62%

Small 5 38%

Total: 13

Table 4. Assessed level of project improvement for 
projects that applied BIM and process modeling, i.e., 

had an independent variable value of VDC Level 2 
implementation.

(A)

Project Nº VDC Level Project Improvement

1 2 Small

2 2 Dramatic

3 2 Medium

4 2 Medium

5 2 Dramatic

6 2 Medium

7 2 Medium

8 2 Dramatic

9 2 Medium

10 2 Medium

11 2 Medium

12 2 Medium

13 2 Dramatic

14 2 Small

15 2 Small

16 2 Small

17 2 Small

18 2 Dramatic

19 2 Medium

20 2 Medium

21 2 Dramatic

22 2 Medium

23 2 Dramatic

24 2 Small

25 2 Small

26 2 Small

27 2 Medium

(B)

Summary (VDC1):

Project Improvement N° of projects

Dramatic 7 26%

Medium 12 44%

Small 8 30%

Total: 27



páginas: 74 - 87 [ 83 Revista de la Construcción
Volumen 11 No 3 - 2012[      Rischmoller, L. - Fischer, M. - Kunz, J.     ]

Table 5. Bayesian analysis for events with outcome of 
dramatic Improvements
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n

P(VDCi)

Dramatic Improvements

P(B|VDCi) P(VDCi)^P(B|VDCi)
Bayes Formula 

P(VDCi|B)

ro
w

 1

VDC1 33% 0% 0% 0.0%

ro
w

 2

VDC2 68% 26% 18% 100.0%

ro
w

 3

VDC3 0% 0% 0% 0.0%

Total Probability of 
an Improvement 
occurrence:

18%

Table 6.  Bayesian analysis for events with outcomes of 
medium improvements
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P(VDCi)

Medium Improvements

P(B|VDCi) P(VDCi)^P(B|VDCi)
Bayes Formula 

P(VDCi|B)

ro
w

 1

VDC1 33% 62% 20% 40.0%

ro
w

 2

VDC2 68% 44% 30% 60.0%

ro
w

 3

VDC3 0% 0% 0% 0.0%

Total Probability of 
an Improvement 
occurrence:

50%

Table 7. Bayesian analysis for events with outcomes of 
small improvements
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P(VDCi)

Small Improvements

P(B|VDCi) P(VDCi)^P(B|VDCi)
Bayes Formula 

P(VDCi|B)

ro
w

 1

VDC1 33% 38% 13% 38.5%

ro
w

 2

VDC2 68% 30% 20% 61.5%

ro
w

 3

VDC3 0% 0% 0% 0.0%

Total Probability of 
an Improvement 
occurrence:

50%

27 projects where VDC was implemented at level 2 
(which represents 68% of the 40 projects), a dramatic 
improvement was reported.

Column 3: P(VDCi)^P(B|VDCi) is the joint probability 
of occurrence of the events VDC and B, P(VDCi,B). 
For example, in the second row of Table 6 for 
medium benefit, 30% represents that in 12 (which 
represents 44% of the 27 projects where VDC was 
implemented at level 2) of the 27 projects (which 
represents 68% of the total number of projects and 
where VDC was implemented at level 2), medium 
improvements were reported. This example shows 
that, within this context, the probability of obtaining 
a medium improvement if VDC is implemented at 
level 2 is 30%. In the first row of this table, 20% 
represents the probability of obtaining a medium 
improvement if VDC is implemented at level 1. The 
addition of all the probabilities in column 3 gives the 
total probability of obtaining a dramatic, medium or 
small Improvements considering the prior knowledge 
about the distr ibut ion of VDC implementat ion 
depicted in column 1 for each of the three tables. 
Hence, considering the data of the research presented 
in this study, the probability of obtaining dramatic 
Improvements is 18%, the probability of obtaining 
medium improvements is 50%, and the probability 
of obtaining small improvements is 33%.
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Column 4: P(VDCi|B) shows the result of the application 
of the Bayes formula and represents the posterior 
distribution, the knowledge after seeing the data 
about improvements in the case projects.

10.3 Interpretation

In Table 5, Table 6 and Table 7, for dramatic, 
medium, and small improvements, the percentage 
of improvements in column 3 is always higher when 
VDC was implemented at level 2 rather than when 
VDC was implemented at level 1. We interpret the 
results of these tables as evidence that the probability 
of occurrence of improvements is higher with a higher 
level of VDC implementation.

Table 8 summarizes the relationships between VDC 
implementation and benefits for the scenario where 
the probability of VDC implementation at level 1 is 
33% and the probability of VDC implementation at 
level 2 is 68%.

We interpret the results of Table 8 as evidence that:
• The probability of medium improvements as a result 

of VDC implementation is the highest (i.e., 50% 
probability of medium improvements);

• Dramatic improvements are achieved only when 
VDC is implemented above level 1 (i.e., 0% in the 
intersection between the row “Dramatic” and the 
column “VDC1”)

• When higher the level of VDC implementation, 
higher the probability of VDC as the cause of the 
improvements (i.e., values in column VDC2 always 
higher than values in column VDC1)

10.4. Inferences based in the existing and new 
hypothetical scenarios

Table 9 shows the results for a new hypothetical scenario 
where the probability of VDC implementation at level 
1 is 10%, the probability of VDC implementation at 
level 2 is 90%, and the distribution between dramatic, 
medium, and small improvements is maintained as 
shown in tables 3.B and 4.B,

Table 8: Summary of the relationships between VDC implementation and benefi ts

VDC1 VDC2 VDC3

Probability of VDC Implementation: 33% 68% 0%

Type of Improvement Probaility of Occurrence of the Improvement Probability of VDC as the cause of the Improvement

VDC1 VDC2 VDC3

Dramatic 18% 0% 100% 0%

Medium 50% 40% 60% 0%

Small 33% 38% 62% 0%

Table 9: Hypothetical scenario in which the use of VDC Level 2 increases and the likelihood of
benefi ts remains constant

VDC1 VDC2 VDC3

Probability of VDC Implementation: 10% 90% 0%

Type of Improvement Probaility of Occurrence of the Improvement Probability of VDC as the cause of the Improvement

VDC1 VDC2 VDC3

Dramatic 81% 7% 93% 0%

Medium 19% 21% 79% 0%

Small 0% 0% 0% 0%
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These results suggest that increasing the level of VDC 
implementation leads to a higher expected level of 
improvements.

11. Conclusions and Discussion

Using Bayes’ Theorem implies that the data about 
project benefits are known, but the correct hypothesis 
about cause of outcomes is not. Therefore, the problem 
facing scientists is of the type “given the data (i.e., 
benefits expressed as project improvements), what is 
the probability that some specified hypothesis is true?” 
In our case we can conclude that for the available data 
(i.e., benefits), VDC implemented at level 2 is the most 
probable cause of project benefits, and that higher 
levels of VDC implementation lead to greater benefits.
The application of Bayesian thinking to the study of 
the relationship between VDC implementation and 
benefits considering scarce relative evidence focuses 
on clarity of meaning rather than «rigor» in the narrow 
mathematical sense, Bayesian thinking can provide an 
alternative research approach to understand specific 
situations.

In the Bayesian approach we are using for construction 
management research, any probability assignment is 
necessarily “subjective” in the sense that it describes 
only a state of knowledge, and not anything that could 
be measured in a physical experiment. We expect that 
our Bayesian model will be updated in the future with 
new data about VDC implementation and benefits, 
and we cannot foresee whether there is any natural 
end to this process.

Since VDC modeling and particularly the model-based 
VDC analysis methods are evolving rapidly in theory, 
commercial tools and practice, we offer the approach 
of this paper as a point of departure to enhance 
the knowledge about the relationship between VDC 
implementation and benefits and potentially for other 
fields of Construction Management Research. Since 
Bayesian statistics is primarily a tool for evaluating 

relative evidence (Christensen et al, 2011), the research 
findings allow specifications of beliefs that can be 
updated continually.

VDC brings the project team together. Different 
team members part of the project organization have 
specific business objectives, including standards 
of their fields such as architecture, engineering, 
construction or finance, which, although different, 
can provide complementary perspectives for a project. 
Gathering data about project improvements where 
VDC organizational modeling have been applied in 
addition to product and process modeling (i.e., VDC 
at level 3) is the next logical recommended step to 
test the Bayesian approach to study the impact of VDC 
implementation in the construction industry.

Allowing practitioners and researchers to clearly 
understand the benefits of process and technology 
change such as VDC implementation will facilitate 
effective change and ultimately progress; in the case 
of VDC, by facilitating integration and multidisciplinary 
modeling and performance analysis to support explicit 
and public project management business objectives (see 
VDC definition in section 2). Effective implementation 
involves changing how buildings are designed and 
constructed and managed. Hence, this study of VDC 
implementation and benefits addresses a fundamental 
problem of construction management research.
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